
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/15/2016

ESTIMATE SUMMARY 13:01:04

CONTID: C19495A        ESTIMATE NO: 0004 PROG 2005

PCN: 19495A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MP 121.5 TO 123.1 IN GUNNISON COUNTY PERCENT TIME:

PROJECT NO: NHPP0502-072                  

US 50 BLUE CREEK RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,414,855.70 PARTICIPATING $ $ 2,443,968.48

AWARD PROJECT AMT: 11,809,211.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 36,025.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,148.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.78

WORK DAYS

WORK DAYS

62.72%

4,628,822.14

2,443,968.48

2,479,993.84

2,443,845.61

$

$

$

$

7,786,033.56

0.00

7,786,033.56

36,025.36

7,822,058.92

-177,138.18

0.00

7,644,920.74

0.00

AMOUNT DUE 7,644,920.74 2,443,845.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,443,845.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

95.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

10/26/2016

03/03/2016

04/01/2016

04/21/2016

06/01/2016
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,000,000.001.000

0.00

1.000

L S 

1,000,000.00000

0010 Removal of Headwall 2.000

2.000

202-00015  
 

2,040.004.000

1,020.00

5.000

EACH

510.00000

0015 Removal of Pipe 4.000

3.000

202-00033  
 

14,000.007.000

6,000.00

16.000

EACH

2,000.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

52.000

EACH

7.50000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

414.000

SY  

13.00000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

4.00000

0035 Removal of Portions of Present Structure (Special) 0.000

0.000

202-00480  
 

0.000.000

0.00

410.000

SY  

12.00000

0040 *Removal of Ground Sign 1.000

0.000

202-00810  
 

130.001.000

0.00

6.000

EACH

130.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

27.00000

0050 *Removal of Fence 10,742.000

0.000

202-01000  
 

8,593.6010,742.000

0.00

10,742.000

LF  

0.80000

0055 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,428.000

LF  

5.50000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

600.00000

0065 Plug Culvert (Special) 1.000

1.000

202-04004  
 

7,000.002.000

3,500.00

4.000

EACH

3,500.00000

0070 *Embankment Material (Complete In Place) 33,843.000

667.000

203-00060  
 

431,375.0034,510.000

8,337.50

64,354.000

CY  

12.50000

0075 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

20.00000

0080 *Rock Excavation 3,100.000

0.000

203-00400  
 

37,200.003,100.000

0.00

3,875.000

CY  

12.00000

0085 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

110.00000

0090 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

180.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

170.00000

0100 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

170.00000

0105 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

250.00000

0110 Structure Excavation 1,396.000

1,762.000

206-00000  
 

44,212.003,158.000

24,668.00

4,542.000

CY  

14.00000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Flow-Fill) 65.000

226.000

206-00065  
 

64,020.00291.000

49,720.00

510.000

CY  

220.00000

0120 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

29.000

CY  

120.00000

0125 Erosion Log Type 1 (12 Inch) 2,832.000

0.000

208-00002  
 

10,195.202,832.000

0.00

5,960.000

LF  

3.60000

0130 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,220.000

LF  

2.50000

0133 Sediment Trap 0.000

1.000

208-00033  
 

2,542.001.000

2,542.00

1.000

EACH

2,542.00000

0135 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

360.000

LF  

3.20000

0140 Concrete Washout Structure 1.000

0.000

208-00045  
 

900.001.000

0.00

2.000

EACH

900.00000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0150 Removal and Disposal of Sediment (Labor) 98.500

0.000

208-00103  
 

3,250.5098.500

0.00

98.500

HOUR

33.00000

0155 Removal and Disposal of Sediment (Equipment) 40.000

0.000

208-00105  
 

3,600.0040.000

0.00

60.000

HOUR

90.00000

0160 Erosion Control Supervisor 73.000

20.000

208-00206  
 

3,720.0093.000

800.00

180.000

DAY 

40.00000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

10,600.000

GAL 

0.70000

0170 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

230.00000

0175 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

7.000

EACH

26.00000

0180 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.600

ACRE

710.00000

0185 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.600

ACRE

490.00000

0190 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

8.900

ACRE

3,800.00000

0195 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

30,624.000

SY  

1.50000

0200 *Wildlife Biologist 4.000

0.000

240-00001  
 

1,200.004.000

0.00

5.000

DAY 

300.00000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

59.00000

0210 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

17,310.000

CY  

37.00000

0215 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000.000

0.00

500.000

CY  

37.00000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

7,985.000

CY  

42.00000

0225 *Hot Mix Asphalt (Patching) (Asphalt) 25.660

119.000

403-00721  
 

18,805.80144.660

15,470.00

342.000

SY  

130.00000

0230 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

11,006.000

TON 

91.00000

0235 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

370.000

TON 

370.00000

0240 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

312.000

TON 

460.00000

0245 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3,653.000

GAL 

5.00000

0250 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

10,919.000

GAL 

4.00000

0255 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

100.000

SY  

7.00000

0260 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

400.000

SY  

2.70000

0265 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

63.000

CY  

120.00000

0270 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

697.000

CY  

80.00000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

19.600

CY  

320.00000

0280 Inlet Type D (5 Foot) 2.250

0.750

604-00505  
 

13,500.003.000

3,375.00

9.000

EACH

4,500.00000

0285 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0290 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0295 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0300 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

604.000

LF  

25.00000

0305 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,550.000

LF  

37.00000

0305 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 0.000

2,550.000

33,296.402,550.000

33,296.40LF  

13.05741

0310 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

692.000

LF  

90.00000

0315 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

2.000

EACH

6,400.00000

0315 MATERIAL ALLOWANCE End Anchor Type 3B 0.000

2.000

118.902.000

118.90EACH

59.45000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0320 MATERIAL ALLOWANCE End Anchor Type 3D 0.000

2.000

908.162.000

908.16EACH

454.08000

0325 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0325 MATERIAL ALLOWANCE Transition Type Type 3G 0.000

2.000

1,701.902.000

1,701.90EACH

850.95000

0330 *End Post 10.000

0.000

607-00005  
 

2,600.0010.000

0.00

10.000

EACH

260.00000

0335 *Corner and Line Brace Post 38.000

0.000

607-00010  
 

9,880.0038.000

0.00

38.000

EACH

260.00000

0340 *Fence Barbed Wire with Metal Posts 3,370.000

0.000

607-01000  
 

8,762.003,370.000

0.00

3,596.000

LF  

2.60000

0345 *Fence Combination Wire With Metal Posts 5,660.000

0.000

607-11200  
 

15,848.005,660.000

0.00

6,699.000

LF  

2.80000

0350 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.10000

0355 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

520.00000

0360 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

56.000

EACH

26.00000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

7.000

EACH

28.00000

0370 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

36.000

EACH

31.00000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

61.000

SF  

16.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

60.000

LF  

12.00000

0385 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

5.000

EACH

230.00000

0390 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0395 *Detour Pavement 0.000

1,777.000

621-00450  
 

83,519.001,777.000

83,519.00

5,000.000

SY  

47.00000

0400 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

48.000

624-29019  
 

6,720.0048.000

6,720.00

128.000

LF  

140.00000

0405 24 Inch Drainage Pipe (Class 9) (Complete In Place) 256.000

163.000

624-29025  
 

73,325.00419.000

28,525.00

1,006.000

LF  

175.00000

0410 30 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29031  
 

0.000.000

0.00

60.000

LF  

240.00000

0415 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

128.000

624-29037  
 

32,000.00128.000

32,000.00

192.000

LF  

250.00000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 42 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29043  
 

0.000.000

0.00

88.000

LF  

340.00000

0425 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

208.000

624-29049  
 

79,040.00208.000

79,040.00

208.000

LF  

380.00000

0430 Construction Surveying 0.760

0.000

625-00000  
 

114,000.000.760

0.00

1.000

L S 

150,000.00000

0435 *Mobilization 0.584

0.390

626-00000  
 

1,071,400.000.974

429,000.00

1.000

L S 

1,100,000.00000

0440 *Public Information Services 0.500

0.000

626-01000  
 

5,000.000.500

0.00

1.000

L S 

10,000.00000

0445 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

100.000

GAL 

130.00000

0450 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

200.000

GAL 

76.00000

0455 *Flagging 2,722.000

1,341.000

630-00000  
 

101,575.004,063.000

33,525.00

4,063.000

HOUR

25.00000

0460 *Traffic Control Inspection 23.000

8.000

630-00007  
 

7,440.0031.000

1,920.00

89.000

DAY 

240.00000

0465 *Traffic Control Management 78.000

20.000

630-00012  
 

51,940.0098.000

10,600.00

180.000

DAY 

530.00000

0470 *Construction Traffic Sign (Panel Size A) 6.500

0.000

630-80341  
 

136.506.500

0.00

13.000

EACH

21.00000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Construction Traffic Sign (Panel Size B) 21.000

0.000

630-80342  
 

672.0021.000

0.00

44.000

EACH

32.00000

0480 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

32.001.000

0.00

8.000

EACH

32.00000

0485 *Portable Message Sign Panel 294.000

60.000

630-80359  
 

3,894.00354.000

660.00

538.000

DAY 

11.00000

0490 *Drum Channelizing Device 54.500

0.000

630-80360  
 

299.7554.500

0.00

125.000

EACH

5.50000

0495 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

16.00000

0500 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

16.00000

0505 Concrete Barrier (Temporary) 252.000

258.000

630-80370  
 

12,750.00510.000

6,450.00

1,020.000

LF  

25.00000

0510 *Traffic Cone 57.500

0.000

630-80380  
 

63.2557.500

0.00

115.000

EACH

1.10000

0515 *Impact Attenuator (Temporary) 43.000

30.000

630-85011  
 

3,869.0073.000

1,590.00

146.000

DAY 

53.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A Fuel Cost Adjustment 861.760

0.000

700-70016  
 

861.76861.760

0.00

10,000.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0545 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0555 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 3,387,936.72865,006.867,736,636.90CURRENT AMT0200 $ $ $

CAT NO0300 GEOHAZARD 

0560 4 Inch Drilled Hole 0.000

0.000

211-00136  
 

0.000.000

0.00

600.000

LF  

17.00000

0565 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

18,150.000

SY  

2.60000

0570 *Drilled Caisson (48 Inch) 7,520.000

3,620.000

503-00048  
 

3,787,600.0011,140.000

1,230,800.00

11,140.000

LF  

340.00000

0575 Geogrid Reinforcement 26,040.000

733.000

506-01020  
 

61,577.9026,773.000

1,685.90

76,315.000

SY  

2.30000
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PCN: 19495A-BID   ESTIMATE RUN 11/15/2016

PROJECT: NHPP0502-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:04

CUMULATIVE
AMOUNT

CAT NO0300 GEOHAZARD 

0580 *Concrete Class D 333.300

906.700

601-03000  
 

396,800.001,240.000

290,144.00

1,240.000

CY  

320.00000

0585 *Reinforcing Steel 40,253.000

109,942.000

602-00000  
 

111,144.30150,195.000

81,357.08

150,195.000

LB  

0.74000

0590 *3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

0.000.000

0.00

616.000

LF  

110.00000

CAT 4,357,122.201,603,986.984,596,218.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 0.800

0.200

620-00002  
 

55,000.001.000

11,000.00

1.000

EACH

55,000.00000

0600 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

20,000.000.800

0.00

1.000

EACH

25,000.00000

0605 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 77,000.0011,000.0082,000.00CURRENT AMT0400 $ $ $

$ 7,822,058.922,479,993.84$12,414,855.70$CURRENT AMTPROJECT TOTAL


